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1. 2014-16 SUBSTANTIALLY COMPLETED BUT OPEN CONTRACTS: 
The following contracts are completed except for either paperwork or minor items, and will 
be closed out when the following are completed: 

 Western / Huron Water Main and Resurfacing (2014 – Salenbien Trucking & 
Excavating) – waivers of liens are still required before the contract can be closed, 
and the contractor still needs to line up a subcontractor to address a minor paving 
defect. 

 East Third Street Resurfacing – Scott to Winchester (2015 – Cadillac Asphalt) – all 
work is completed, and we are continuing to work with MDOT and the contractor on 
completing all required paperwork.   

 Exeter Township Water Main Loops (2015 – Salenbien Trucking & Excavating) – all 
work is completed, though a final waiver from Frontier Cable for damage to their 
lines is still needed for closeout.  

 2015 Water Main Replacement Program (2015 – Salenbien Trucking & Excavating) 
– all work is completed except for the testing of the new sanitary sewer in the 900 
block of First Street that was added via a change order, and final paperwork. 

 Arthur Lesow Community Center Interior Renovations – Phase Three (2015 – Cross 
Renovation and Pulsar Electronics) – Cross Renovation has been paid off, and 
Pulsar is still required to complete some minor items and paperwork before they can 
be paid off for the fire alarm contract. 

 East Third Street Resurfacing – Monroe to Scott (2016 – Florence Cement) – all 
work is completed.  Since this is a Federal-Aid project, paperwork closeout will take 
several months, though we have begun this process. 

 2016 Sidewalk Replacement Program (2016 – Century Cement) – all work under the 
contract is completed except for some restoration work, though we are considering 
adding a day or two work of spot patches later this fall that have come to our 
attention since the contract began.  Waivers of lien will also be needed for project 
closeout. 

 

2. CENTRAL FIRE STATION REPLACEMENT: 
A dedicated 20-year, 0.51 mil tax for this facility was placed on the August 2, 2016 ballot, 
and failed by a significant margin.  A slightly revised 0.47 mil tax request has now been 
placed on the November 8 ballot.  The Engineering Department will assist as necessary to 
coordinate the design process when funding is secured. 
   

3. SIGN INVENTORY DEVELOPMENT: 
The Michigan State University Remote Sensing and Geographic Information Systems center 
completed all data collection and processing for an inventory of all of the City’s signs 
(roughly 5800 on roughly 4300 supports), and staff has completed checking the data.  The 
Engineering and Public Services Department will assist our overall GIS consultant, GISInc, 
with the review of data and incorporation into our overall system, which is being migrated to 
a different format, within the next few months. 

 

4. McCORMICK DRIVE NEW STORM SEWER INSTALLATION: 
A petition was submitted for the installation of a new storm sewer to serve nearly all homes 

CITY OF MONROE ENGINEERING DEPARTMENT 

Monthly Construction Project Status Report 
October 3, 2016 



 
 2 

on McCormick Drive, and Resolution 1 in the Special Assessment process was approved at 
the October 20, 2014 City Council meeting.  A consultant study of the entire neighborhood 
for storm capacity and detention options was awarded to the Spicer Group and they 
presented their findings to the City Council in July 2015.  Per Council request, Spicer 
performed additional modeling for a 25-year design storm, and this was forwarded to City 
Council for review in February 2016.  At this point, we will be proceeding with the 10-year 
design option, since the 25-year option does not appear to be cost-effective.  Upon 
beginning preliminary design, it appears that a storm water pump station may be needed 
due to elevation challenges on the downstream section of new pipe, so we may need to 
enlist the assistance of a consulting firm with more specialized experience in this regard.  
Ideally a work session should be held with the City Council to confirm the project scope 
before design continues. 
 

5. KENTUCKY AVENUE RECONSTRUCTION AND WATER MAIN: 
Design funding for the reconstruction of the roadway between Sixth and Third and full 
funding for the replacement of water main between Fourth and First was approved as a part 
of the 2015-16 Capital Improvements Program.  Survey work of the entire length has been 
completed already and the drawings are being cleaned up.  A work session was held with 
City Council in November 2015 to solicit feedback on the direction of this project, including 
undertaking a neighborhood redevelopment study in conjunction with geometric options and 
the possibility of pursuing incentive funding through the state’s rail safety program for closing 
of one or more adjacent crossings.  We are also considering abandoning the roadway 
entirely between Third and First.  While no specific direction was given from Council, the 
Engineering Department requested and secured $25,000 in additional funding through the 
2016-17 Capital Improvements Program for a redevelopment study that may also include 
roadway geometric options between Fourth and First.  It should be noted that nine water 
main breaks have occurred since the 2015-16 project has been approved, so ideally at least 
the water main portion should be undertaken in fall 2016 or winter / spring 2017 if possible, 
and we will be working on the design as time allows.  The section of roadway between 
Fourth and Sixth required only reconstruction of the east half and spot locations on the west 
half instead of the entire roadway, so this was completed as a part of the 2016 Concrete 
Paving Program.  An additional work session with City Council to again discuss potential 
options is tentatively scheduled for the October 17 meeting. 

 

6. NORTH MONROE STREET STREETSCAPE – ELM TO WILLOW: 
The City received a $229,500 Federal grant through the Transportation Alternatives Program 
(TAP) for streetscape work including new sidewalks, street trees, and historic lighting.  The 
contractor, Century Cement, has completed all of their work except the installation of 
landscaping and trees, which had to be delayed until October based on MDOT planting 
schedules.   

 

7. 2016 WATER MAIN REPLACEMENT PROGRAM: 
 This contract includes water main replacement in the following locations: 

 Location A – Winchester Street – Third to River 

 Location B – Borgess Avenue – Elm to Willow 

 Location C – Lemerand Street – Monroe to Macomb 
Location A is traditional open cut construction, while Locations B and C are being replaced 
using the “pipe bursting” process where a new line is pulled through the old line and is much 
less invasive.  Also, the Location A work includes all of the spot curb, driveway, and sidewalk 
replacement, and the removal of quite a bit of unused old paved terrace area.  All of these 
items were included in the water main contract instead of the resurfacing contract due to 
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staging and scheduling requirements.  The contractor, Salenbien Trucking & Excavating of 
Dundee, has completed all work on Location B, and is completing final restoration on 
Location C.  Location A work should be completed the week of October 3, as final one final 
connection, clean-up, and restoration work still needs to occur, along with some storm sewer 
relocation at the intersection of Front and WInchester. 

 

8. WINCHESTER STREET RESURFACING - THIRD TO BRIDGE: 
Funding for both the replacement of existing water mains and the resurfacing of the roadway 
were provided through the 2016-17 CIP.  Due to the fact that the roadway is being funded 
partially with CDBG funding, which was not made available until late August, we included the 
water main and most curb replacement / driveway replacement work with the 2016 Water 
Main Replacement Program, and bid a separate contract for paving only to optimize 
scheduling and staging of the work.  Bids were opened on May 18, and the City Council 
awarded the work to Al’s Asphalt Paving of Taylor at the June 6 City Council meeting.  Work 
is likely to commence the week of October 10 once the water main contractor completes 
their work.  The completion date is October 15 but will have to be extended due to water 
main delays. 

 

9. DPS BUILDING ROOF REHABILITATION: 
This project was funded through the 2015-16 Capital Improvements Program, and will 
rehabilitate roughly a half acre of the roof at the Public Services Department building on 
Jones Avenue.  A brief Request for Proposals for design services has been sent to three 
short-listed architects, and these were received, but with significant differences of opinion 
over the necessity of further structural analysis.  We will be meeting with at least one roofing 
contractor to discuss the project, and will either award a design proposal to one of the 
architects, or may consider a design-bid contract to a roofing contractor.  Due to other 
seasonal priorities, award may not be made until later this fall. 

 

10. 2016 CURB REPLACEMENT AND RESURFACING PROGRAM: 
 This contract includes paving / curb replacement work in the following locations: 

 Location A – Cranbrook Boulevard – North Custer to Armitage and Crampton Drive – 
Cranbrook to 400 feet west. 

 Location B – Borgess Avenue – Elm to Vine 

 Location C – Maple Boulevard (east) – Linwood to Greenwood 

 Location D – West Elm Avenue – CSX Railroad to Lavender 

 Location E – East Front Street – I-75 to Port Avenue (spot patching) 

 Location F – Munson Park Ball Diamond Parking Lot Resurfacing and drainage 
improvements 

Locations A through C all consist of replacement of all curbs and roadway resurfacing, while 
Locations D and E include mostly milling and resurfacing only.  Bids were opened on May 
18, and a contract with Al’s Asphalt Paving of Taylor was approved June 6.  A change order 
to extend Location A to Armitage was approved at the July 18 City Council meeting, and 
Location F was added to the contract as a change order at the August 1 City Council 
meeting.  Locations A through C are ready for milling and paving, which should be occurring 
the week of October 3.  Location D work will need to be scheduled on a weekend, either 
October 8-9 or October 15-16 is likely.  The contractor is also working on storm sewer 
installation work at Location F in preparation for paving the week of October 3 or 10.  The 
completion date is October 15. 
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11. CUSTER AIRPORT HANGAR AND ENTRANCE ROAD PAVING: 
A contract was let by the City this June, which was intended to include paving work around 
some of the “tee” hangars and the entrance road, along with City-funded work on the 
Munson Park Ball Diamond Parking Lot.  Bids were opened June 22, and were significantly 
higher than the available airport funding.  As a result, we recommended adding the Munson 
Park work to the 2016 Curb Replacement and Resurfacing Program contractor, and will re-
bid the airport work in early 2017 through the MDOT bid letting system. 

 

12. WINCHESTER STREET BRIDGE DECK REPLACEMENT: 
Due to cost savings on the earlier three (3) projects funded by the 2009 bridge millage, a 
large-scale deck overlay project can be undertaken, and we will also be able to include 
some additional modifications such as new railings and decorative lighting similar to that 
recently completed on the Roessler Street Bridge.  Proposals were received July 18, and a 
design award to Fishbeck, Thompson, Carr & Huber was approved at the August 1 City 
Council meeting.  The kick-off meeting was held August 29, and we are planning a public 
workshop for October 17 where the consultant will present multiple aesthetic and functional 
layouts for comments.  Final design will completed by the end of 2016, with construction 
commencing in 2017. 

 

13. 2016 SANITARY SEWER REHABILITATION PROGRAM: 
This contract will include sanitary sewer rehabilitation (relining) along with associated 
manhole rehabilitation in the following locations: 

 Location A – East Noble Avenue – Michigan Avenue to Mason Run Drain 

 Location B – West Vine Street – Godfroy Avenue to Monroe Street 

 Location C – Wolverine Avenue – south of Erie Street to South Custer Road 

 Location D – East Noble Avenue – Tremont to Macomb 

 Location E – West Elm Avenue sewer to River interceptor (300/400 block) 
Bids were received on June 13, and the City Council awarded a contract to Insituform 
Technologies of Howell at the June 20 meeting based on the original bid for Locations A 
through C, with a subsequent change order issued for Location D and E work.  Nearly all 
lining work is completed except Locations B and E, and manhole rehabilitation will occur 
periodically over the next month or two based on the contractor’s schedule.  We have had to 
seek City Council at the October 3 meeting to increase the contract amount to complete 
work on Location B, since the pipe abruptly shifts sizes in multiple locations and custom 
tapers are required to complete the work.  The completion date is October 15 but will need 
to be extended due to the custom taper manufacture lead time. 
 

14. CITY COUNCIL CHAMBERS RENOVATION: 
This project was funded as a part of the 2016-17 CIP, and will involve modifications to the 
City Council Chambers for ADA compliance and audio / visual modernization.  The 
Engineering Department has prepared a Request for Proposals (RFP) to select an architect 
for design activities, and the actual construction work is expected to occur in 2017.  While it 
was anticipated that this RFP would be advertised in late July, it is being re-worked slightly 
after comments from the project team that a more broad review of the City Council 
Chambers functionality should be undertaken.  Due to the relatively small size of the project, 
we are soliciting proposals from three firms only.  Proposals are due October 24 and we plan 
to recommend award at the November 7 City Council meeting.   

 

15. NORTH MACOMB STREET WATER MAIN / RESURFACING – ELM TO GROVE: 
The resurfacing of this roadway is expected to be our 2017 Federal Aid project, and the 
Water Department is expected to request funding for water main replacement in 2017 as 
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well.  Survey work is completed, and drawing clean-up is nearing completion.  As with most 
Federal projects, we are targeting an early 2017 bid for optimum pricing. 

 

16. GATEWAY BEAUTIFICATION PROGRAM: 
As a part of the 2015-16 and 2016-17 CIP, funding was set aside for comprehensive tree 
planting and landscaping in three locations as follows: 

 Location A – South Monroe Street – Jones to Second 

 Location B – North Dixie Highway – Noble to Spaulding 

 Location C –Mark G. Worrell Park 
Bids were opened on September 12, and the bids all exceeded the budgeted funding.  In 
addition, there appeared to be some items of concern from the landscape architect, the 
Johnson Hill Land Ethics Studio of Ann Arbor, regarding the understanding of the work 
scope by the low bidders.  We have decided to reject all bids and will be working with the 
landscape architect on some specification revisions for re-bidding later this fall if possible. 

 

17. MUNSON PARK TENNIS COURT CRACK REPAIRS: 
This work was funded through the 2016-17 CIP, and includes various forms of crack 
treatment for the four (4) tennis courts at Munson Park.  Due to the fairly wide variety of 
possible options and prices, we solicited proposals instead of formal bids, and two (2) were 
received on August 24.  The proposal from Tennis Courts Unlimited of Watervliet, Michigan  
was awarded by City Council at the September 6 meeting.  The selected proposal includes 
crack repairs of all locations except under the fence lines, and re-application of new acrylic 
play surface.  The cracks have been filled and remaining work to sand the repair areas and 
re-coat the courts is expected to occur either the week of October 3 or 10. 

 

18. 2016 PAVEMENT MARKING PROGRAM: 
Each year, the City typically administers a contract to replace pavement markings within the 
City on our roadways as needed.  Due to the relatively mild winter, many of our markings 
remain in good condition.  Based on the relatively small project and typically high 
mobilization costs associated with this type of work, we will likely ask Council to add this 
work as necessary via a change order to this year’s resurfacing contract, if the contractor is 
willing, since their pricing is favorable.  Alternatively, we could also award a purchase order 
to one of the two statewide marking contractors, also following City Council approval. 

 

19. 2016 BITUMINOUS PAVEMENT MAINTENANCE PROGRAM: 
The City will typically administer a contract each year for crack sealing and patching on 
bituminous (asphalt) roadways.  Bids were opened on July 11, and a contract with Buck 
Pavement Restoration of Toledo was awarded at the July 18 City Council meeting.  The 
contractor has completed all crack sealing work that was included in the original contract, 
and we are adding some other areas found during this year’s annual street condition review. 
 Spray patching and slurry sealing will occur sometime this month in a variety of locations 
City-wide, along with replacement of a number of roadway patches mostly related to water 
main breaks and service renewals. 

 

20. SAINT MARY’S AVENUE STORM SEWER INSTALLATION: 
Bids were opened for this project to install a new storm sewer to serve the west side of part 
of the 600 block of Saint Mary’s Avenue on August 24, and a contract was awarded by City 
Council on September 6 to Salenbien Trucking & Excavating.  Work is expected to 
commence the week of October 3 and should take 2-3 weeks to complete.  The completion 
date is November 18  
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21. WEST SIDE FIRE STATION RENOVATIONS: 
The 2016-17 Capital Improvements Program includes $25,000 in funding for minor repairs to 
the bathrooms and kitchen and replacement of some windows and roof sections at the West 
Side Fire Station.  The Engineering Department will likely assist the Fire Department in 
preparation of the plans and specifications and administration of the contract if desired, and / 
or coordinate design work with a project architect.  Work will likely occur this construction 
season. 
 

22. CITY HALL RETAINING WALL REHABILITATION / SEATING: 
The Engineering Department submitted a grant application through the Transportation 
Alternatives Program (TAP) administered by MDOT.  This grant, if awarded, would offset 
City costs to repair / rehabilitate / replace the north retaining wall at City Hall that is 
frequently used by Lake Erie Transit (LET) patrons, and would enhance their seating and 
waiting options as well as replace some curbs and sidewalk in poor condition.  The City and 
LET will jointly be responsible for the design costs in any event, and since the initial grant 
review indicated that the application would be stronger if more detailed designs could be 
provided, we are soliciting proposals from a short list of three firms only to prepare the 
design at this time.  Proposals are due October 24 and we plan to recommend award at the 
November 7 City Council meeting.   
 
 

Prepared by: Patrick M. Lewis, P.E., Director of Engineering and Public Services 

 


